
Town Building Committee for Beecher Renovation Phasing 
Tuesday, March 1st 2016 

Beecher South Meeting  Room 
 
 
 
 
 

Meeting Minutes 
 

 
The following committee members were present: Jeff Kaufman, Sheila McCreven, Greg 
Coyne and Andy Esposito [arrived 8:48] . Also attending were: Tony Genovese, Guy Stella 
[departed 9:10], Greg Kula [arrived 9:15], Matt Ward from ESG, and John Rice from AKF. 
 
Chairman Jeff Kaufman called the meeting to order at 8:36 am.  
 
On a motion by Sheila, seconded by Greg, the committee unanimously approved meeting 

minutes for December 18th 2015.  

 

The committee received an update from Matt on project progress. Punch­list work is 

underway, commissioning and maintenance is beginning and will continue, solar 

installation is also beginning. The committee discussed final steps and expected timeline 

for completion of the project. It was agreed that the security report will be reviewed and 

the committee will make its final recommendations to the Superintendent and WBOE. The 

committee also suggested final edits for the wording on the plaque that will commemorate 

the project. 

 

The committee then stepped through a detailed spreadsheet of the costs associated with 

the final elements of the project. Tony reported that remaining funds for the project from 

the contingency and solar lines amount to $326,836.  

 

On a motion by Sheila, seconded by Andy, the committee voted unanimously to approve a 

change order totaling $286,465. Accordingly, $40,371 of funding now remains. 

 

By unanimous consent, the committee adjourned its meeting at 10:09 am. 
 


