



**THE CENTER BUILDING RENOVATION COMMITTEE  
THURSDAY - October 19, 2023  
Police Dept. Conference Room  
10:00 AM**

**A G E N D A**

Approval of Meeting Minutes - 09/20/2023

Update of Center Gym (STEAP Grant) Project  
Review of SP+A Updated Construction Documents (10/10/23)  
Action as Appropriate  
Establish Bid Due Date  
Establish Bid Walk Through  
Establish Bid RFI Deadline

Center Building Renovation Project  
Receive Update from SP+A (Phase I Schedule)  
Tasks Completed / Progress -  
Center Bldg - Space Needs Study  
Review Future Planned Activities / Schedule  
Action as Appropriate

SP+A Invoices  
None to Review

Other Business

Adjourn