



**THE CENTER BUILDING RENOVATION COMMITTEE
THURSDAY - November 16, 2023
Police Dept. Conference Room
10:00 AM**

A G E N D A

Approval of Meeting Minutes - 10/19/2023

Update of Center Gym (STEAP Grant) Project
SP+A Updated Construction Documents (Wage Rates ??)
Action as Appropriate
Establish New Bid Due Date
Establish New Bid Walk Through
Establish New Bid RFI Deadline

Center Building Renovation Project
Receive Update from SP+A (Phase I Schedule)
Tasks Completed / Progress -
Review Preliminary Plans 11/06/23
Review Future Planned Activities / Schedule
Action as Appropriate

SP+A Invoices
10/01/23 (STEAP Grant Gym)
10/01/23 (Center Building Renovations - Phase I)
11/01/23 (Center Building Renovations - Phase I)

Other Business

Adjourn